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Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT

(FFA) SCHEDULE, MARINE CORPS AIR STATION (MCAS) El TORO

l/ _ [} This is in response to your letter dated September 30, 1997 in which you have
'.... requested that Department of Toxic Substances Control (DTSC) approve extensions of

six deadlines set forth in Appendix A of the FFA for MCAS El Toro. The Department of
Navy (DON) has granted an extension for the regulatory agencies to allow for more than

the seven-day response time prescribed in the FFA to allow the BRAC Cleanup Team
(BCT) members to meet and discuss the proposed new schedule. Based on your letter
and the BCT meeting held on October 9, 1997, the extensions are needed because an
agreement has not been reached between DON and Orange County Water District
regarding a joint multi-purpose groundwater project. Extensions of the project
completion deadlines are necessary to support these ongoing negotiations. Also, the
proposed new schedule dates incorporate the full review and concurrence process
identified in the FFA and a sixty-day public comment period due to the anticipated high
level of public involvement.

The specific deadlines for which you have requested extensions are:

1) OU-1, Site 18 Draft Final Interim Action Feasibility Study - 2-month
extension.

2) OU-1, Site 18 Re-Draft Proposed Plan (PP) - 5-month extension.
3) OU-1, Site 18 Draft Interim Record of Decision (ROD) - 9-month

extension.

4) OU-2A, Site 24 Draft Final Feasibility Study - 2-month extension.1]l' 5) OU-2A, Site 24 Draft PP - 5-month extension.
6) OU-2A, Site 24 Draft ROD - 9-month extension.
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DTSC finds a good cause exists for the requested extensions of the FFA schedule
pursuant to Section 9.2(g) of the FFA. Therefore, the requested extensions are hereby
granted for OU-1 and OU-2A. The new due date for OU-1 draft final IAFS and OU-2A
draft final FS is December 5, 1997. Also, the new due date for OU-1 re-draft PP and
OU-2A Draft PP is March 11, 1998. As for OU-1 draft Interim ROD and OU-2A draft

ROD, DTSC does not agree that the draft Responsiveness Summary documents are to be
submitted separate from the draft RODs. They should be submitted at the same time by
January 5, 1999.

We look forward to working with you to facilitate cleanup efforts at Marine Corps
Air Station E1 Toro. If you have any questions, please call Mr. Tayseer Mahmoud at

(562)590-4891. ___
('_ /Jo'_ E-Stand_, ( Southern Cali _mia Operations

Office of Military Facilities

co: Mr. Glenn Kistner, SFD-8-2

Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Federal Facilities Cleanup Office
75 Hawthorne Street

San Francisco, California 94105-3901

Mr. Lawrence Vitale

Remedial Project Manager
California Regional Water Quality Control Board
Santa Aria Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Roy Hemdon
Orange County Water District
10500 Ellis Avenue

_ _ P.O. Box 8300
. Fountain Valley, California 92728-8300
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ec: Mr. Gregory F. Hurley, Esq.
Brown, Pistone, Hurley & Van Vlear
8001 Irvine Center Ddve, Suite 900
Irvine, California 92618-2921

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP

1220 Pacific Highway
San Diego, California 92132-5187


